


Where AI belongs in construction project delivery

Less paperwork, earlier warning, better projects.

By my estimate, roughly three quarters of a project manager's week goes to administrative load. AI belongs first in the work that prepares a decision, so the hours go back to judgment, relationships, and action. The largest contractors have already moved. The owner's side is only beginning to.



Who does what

Automate first, then augment, then connect what the agents find.

**Automate**
AI does it, the PM reviews

Status reports

Meeting notes and follow-up

Filing documents

**Augment**
AI drafts, the PM decides

Change orders and pay apps

Schedule analysis

Budget and cost tracking

**Human only**
Judgment stays human

Client conversations


Negotiation

Final risk decisions

Risk management runs the full length. The project manager owns it end to end.

Where it leads

Each review is useful on its own. The larger prize is what they reveal together.



A routine submittal on long-lead equipment puts occupancy at risk, and no single review sees it. A layer that reads across every party's records does, while there is still time to act.

The proof and the business case

What I have built so far, and what the work is worth to a team.

3
working prototypes for change order, pay application, and schedule review, plus a vision for how to implement this roadmap

5
project managers' worth of time freed on a team of twenty, when administrative work falls from 75% to 50% of the week

2 hrs
a week saved for each project manager is enough to pay for the person who owns this work